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information will be submitted to EPA in a Microsoft Project
EFor i

DRAFT

TASK ACTIVITY

TIME

1 Install Treatment System & Construct Irrigation Field

2 O&M Treatment System & Land Application

3  Reclamation of Oil in Tank 26 - Centrifuge

4 Disposal of Residual Solids throughout Reclamation

5 Removal of Roof Structures/Demolition & Recycling of Tank
6 Cleanout of Tanks / Housekeeping in Tank Area

7 Inspection of Tanks

8 Tank Floor Removal/Excavation of Underlying Soil

9 Disposal of Fiberglass from Tanks

note: Task 8 includes 21 days/ tank for excavation of affected soils.

Tank 12 Roof Removal - 6 Days

(Tanks 20, 24, 10, 27) 7 days

Tank 7 Roof Removal - 3 Days

Tank 12 - 4 days

Tank 30 Roof Removal - 15 Days

Tank 7 - 3 days

Tank 12 - 3 Days

Tank 30 - 4 days

Tank 7 - 3 Days

Tank 12 - 25 Days

Tank 30 - 5 Days

Tank 7 - 23 Days

Tank 26 Demolition & Recycling - 3 days

Tank 30 - 29 Days

(Tank 26) 3 days

Begin Disposal 1 week after Reclamation: 6 weeks

Tank 26 - 7 days
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